

ID	Task Name	Duration	Start	Finish	30 Jan '17							06 Feb '17						
					S	M	T	W	T	F	S	S	M	T	W	T	F	
1																		
2	BCP Implementation in an API 'C' Legacy 3-tier Landscape	5.5 days	Tue 31/01/17	Tue 07/02/17														
3	Preparation Phase	.06 days	Tue 31/01/17	Wed 01/02/17														
4	Define Downtime Window for System	2 hrs	Tue 31/01/17	Tue 31/01/17														
5	Define Users & Authorisations for Project	1 hr	Tue 31/01/17	Tue 31/01/17														
6	Request Authorisations for Project	1 hr	Tue 31/01/17	Tue 31/01/17														
7	Download SAINT Package + Documentation	30 mins	Tue 31/01/17	Tue 31/01/17														
8	Study Technical Documentation	2 hrs	Tue 31/01/17	Tue 31/01/17														
9	Pass Functional (Cust. & Conf.) BCP Documentation to Apps Team	30 mins	Tue 31/01/17	Tue 31/01/17														
10	Study Cust. & Conf. Documentation	1 day	Tue 31/01/17	Wed 01/02/17														
11	Check Users available in DEV, TST & PRD + Authorisations	1 hr	Tue 31/01/17	Tue 31/01/17														
12																		
13	DEV BCP Install	.71 days	Thu 02/02/17	Mon 06/02/17														
14	DEV Close	5 mins	Thu 02/02/17	Thu 02/02/17														
15	DEV Backup (Snapshot?)	2 hrs	Thu 02/02/17	Thu 02/02/17														
16	Technical Import BCS SAINT package	30 mins	Thu 02/02/17	Thu 02/02/17														
17	Create Template Client from 000 (000)	1 hr	Thu 02/02/17	Thu 02/02/17														
18	Activate BC-Set in Template Client	10 mins	Thu 02/02/17	Thu 02/02/17														

Project: BCP Implementation in A Date: Tue 11/10/16	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

ID	Task Name	Duration	Start	Finish	30 Jan '17							06 Feb '17								
					S	M	T	W	T	F	S	S	M	T	W	T	F			
19	Create Technical Customising transport (OIB07)	30 mins	Thu 02/02/17	Thu 02/02/17																
20	Import (OIB07) to Customer Work Client	10 mins	Thu 02/02/17	Thu 02/02/17																
21	Validation Test Definition	2 days	Thu 02/02/17	Mon 06/02/17																
22	Run Customer Validation Tests	15 mins	Mon 06/02/17	Mon 06/02/17																
23	Use Migration Tool	15 mins	Mon 06/02/17	Mon 06/02/17																
24	Run Customer Validation Tests	15 mins	Mon 06/02/17	Mon 06/02/17																
25	Create Customer Configuration Change Transport	30 mins	Mon 06/02/17	Mon 06/02/17																
26	Create Customer Validation (V.) Transport Test Scenarios	30 mins	Mon 06/02/17	Mon 06/02/17																
27	Go-forward Decision	15 mins	Mon 06/02/17	Mon 06/02/17																
28																				
29	TEST BCP Install	1.45 days	Mon 06/02/17	Tue 07/02/17																
30	TST Close	15 mins	Mon 06/02/17	Mon 06/02/17																
31	TST Backup (Snapshot?)	2 hrs	Mon 06/02/17	Tue 07/02/17																
32	Technical Import BCP 10B SAINT package	30 mins	Tue 07/02/17	Tue 07/02/17																
33	Import (OIB07) to Customer test Cli	10 mins	Tue 07/02/17	Tue 07/02/17																
34	Import Customer V. Transport	10 mins	Tue 07/02/17	Tue 07/02/17																
35	Run Customer Validation Test Scenarios	15 mins	Tue 07/02/17	Tue 07/02/17																

Project: BCP Implementation in A Date: Tue 11/10/16	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

ID	Task Name	Duration	Start	Finish	30 Jan '17							06 Feb '17			
					S	M	T	W	T	F	S	S	M	T	W
36	Import Customer Configuration Change Transport	10 mins	Tue 07/02/17	Tue 07/02/17											Customer; BC
37	Run Customer Validation Test Scenarios	15 mins	Tue 07/02/17	Tue 07/02/17											Customer; App (QW/C
38	Go-forward Decision	15 mins	Tue 07/02/17	Tue 07/02/17											07/02
39	DEV Open	5 mins	Tue 07/02/17	Tue 07/02/17											Customer; BC
40	TST Open	5 mins	Tue 07/02/17	Tue 07/02/17											Customer; BC
41															
42	PRD BCP 10B Install	1.32 days	Tue 07/02/17	Tue 07/02/17											
43	PRD Close	5 mins	Tue 07/02/17	Tue 07/02/17											Customer; BC
44	PRD Snapshot	30 mins	Tue 07/02/17	Tue 07/02/17											Customer; BC
45	Possible Authorisation Adjustment	30 mins	Tue 07/02/17	Tue 07/02/17											Customer; BC
46	Technical Import BCP 10B SAINT package	20 mins	Tue 07/02/17	Tue 07/02/17											Customer; BC (QW)
47	Import (OIB07) to Customer Production Client	10 mins	Tue 07/02/17	Tue 07/02/17											Customer; BC
48	Import Customer V. to Customer productive Client	10 mins	Tue 07/02/17	Tue 07/02/17											Customer; BC
49	Run Customer Validation Test Scenarios	15 mins	Tue 07/02/17	Tue 07/02/17											Customer; App (QW/C
50	Import Customer Configuration Change Transport	10 mins	Tue 07/02/17	Tue 07/02/17											Customer; BC
51	Run Customer Validation Test Scenarios	15 mins	Tue 07/02/17	Tue 07/02/17											Customer; App (QW/C

Project: BCP Implementation in A Date: Tue 11/10/16	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

ID	Task Name	Duration	Start	Finish	30 Jan '17							06 Feb '17							
					S	M	T	W	T	F	S	S	M	T	W	T	F		
52	Go-forward Decision	15 mins	Tue 07/02/17	Tue 07/02/17															07/02
53	Revert Changed Authorisations	30 mins	Tue 07/02/17	Tue 07/02/17															Customer; BC
54	PRD Open	5 mins	Tue 07/02/17	Tue 07/02/17															Customer; BC

Project: BCP Implementation in A Date: Tue 11/10/16	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			